

Mu2e Construction Readiness Reviews (docdb # 11663)

Tab #	Topic / Area	Date	Subsystem	Contact
1	Extinction AC Dipole Power Supplies	20-Dec-19	Accelerator	S. Werkema/V. Nagaslaev/D. Still
2	Resonant Extraction I.E.S.S.	7-Feb-20	Accelerator	S. Werkema/V. Nagaslaev
3	Target Station - Target	17-Feb-20	Accelerator	S. Werkema/V. Nagaslaev
4	Target Station - Target Handling	28-Feb-20	Accelerator	S. Werkema/V. Nagaslaev
5	Radiation Safety CRR IV	20-Dec-20	Accelerator	S. Werkema/V. Nagaslaev