

**Mu2e Construction Readiness Reviews (docdb # 11663)**

<b>Tab #</b>	<b>Topic / Area</b>	<b>Date</b>	<b>Subsystem</b>	<b>Contact</b>
1	MB Vacuum External Components	15-Jan-20	Muon Beamline	G. Ginther
2	PS Endcap	6-Apr-20	Muon Beamline	G. Ginther
3	VSPS & IFB	20-Dec-19	Muon Beamline	G. Ginther
4	MB Vacuum Controls	24-Mar-20	Muon Beamline	G. Ginther
5	Muon Beamline Collimator	14-Jan-20	Muon Beamline	G. Ginther
6	Detector support & installation system	24-Feb-20	Muon Beamline	G. Ginther
7	MB Vacuum/Solenoid Cryostat Interconnects	8-Jul-20	Muon Beamline	G. Ginther
8	Upstream External Shielding	31-Aug-20	Muon Beamline	G. Ginther
9	Stopping Target Monitor	4-Mar-21	Muon Beamline	G. Ginther
10	Downstream External Shielding	14-Sep-20	Muon Beamline	G. Ginther