
Mu2e Construction Readiness Reviews (docdb # 11663)

1 Transport Solenoid Coil Modules 2-Sep-15 Solenoids M. Lamm/A. Hocker
Dave Harding (FNAL,TD), 

Joel Fuerst (ANL), Fred 
Nobrega (FNAL,AD)

6102 6102 2 0 2 6035

2 Cryogenic Controls 3-Jan-17 Solenoids M. Lamm/A. Hocker N/A N/A N/A 0 0 0

3 TS Cryostat I 27-Jan-17 Solenoids M. Lamm/A. Hocker
Fred Nobrega (FNAL, TD), 

Tug Arkan (FNAL, TD), 
Chuck Grimm (FNAL, TD)

8653 9474 14 0 14 9870

4 Cryogenic Feedbox & Transfer Line 16-Feb-17 Solenoids M. Lamm/A. Hocker
Jay Theilacker (FNAL, AD), 
Alex Martinez (FNAL, TD), 
Roger Rabehl (FNAL, TD)

8827 9477 5 0 5 16538

5 Slow Monitoring 15-Feb-18 Solenoids M. Lamm/A. Hocker

Ruben Carcagno (chair, 
FNAL, TD), Guram 

Chlachidze (FNAL, TD), Joe 
Ozelis (FNAL,TD)

16304 16502 3 2 1

6 Quench Protection System 10-Jul-18 Solenoids M. Lamm/A. Hocker

Howie Pfeffer (chair, 
FNAL), Yuiry Pishalnikov 

(FNAL), Walt Jaskierny 
(FNAL)

19099 N/A 0 0 0%

7 TS Cryostat II 23-Feb-18 Solenoids M. Lamm/A. Hocker
Tug Arkan (chair, FNAL, 

TD), Chuck Grimm (FNAL, 
TD)

16490 16499 1 0 1 16538

8 Detector Solenoid - Long Winding 19-Jun-19 Solenoids M. Lamm/A. Hocker Mu2e Solenoid Team 1011
9 Production Solenoid - Winding 21-Mar-19 Solenoids M. Lamm/A. Hocker Mu2e Solenoid Team 939

10 Production Solenoid - VPI 17-Jun-19 Solenoids M. Lamm/A. Hocker Mu2e Solenoid Team 1029
11 Production Solenoid - Machining & Coil Insertion 18-Sep-19 Solenoids M. Lamm/A. Hocker Mu2e Solenoid Team 1051
12 Detector Solenoid - Short Coil Winding 7-Aug-19 Solenoids M. Lamm/A. Hocker Mu2e Solenoid Team 1083
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