

Mu2e Construction Readiness Reviews (docdb # 11663)				
Tab #	Topic / Area	Date	Subsystem	Contact
1	Tracker Electronics - Preamps and Analog Mother Board (AMB), Digital Mother Board (DMB), Digital Readout and Controller, Interface PCBs	15-Mar-21	Tracker	R.Tschirhart/Vadim Rusu
2	Tracker Plane assembly and Frame	15-Jun-21	Tracker	R. Tschirhart
3	Tracker Gas System Infrastructure	1-Oct-21	Tracker	R. Tschirhart/Vadim Rusu
4	Tracker Cooling System	1-Oct-21	Tracker	R. Tschirhart