WBS Code
475.03
475.03 .01
475.03 .01.01
475.03 .01.02
475.03 .01.03
475.03 .02
475.03 .02.01
475.03 .02.02
475.03 .02.03
475.03 .02.04
475.03 .02.05
475.03 .02.06
475.03 .03
475.03 .03.01
475.03 .03.02
475.03 .03.03
475.03 .03.04
475.03 .04
475.03 .04.01
475.03 .04.02
475.03 .04.03
475.03 .05
475.03 .05.01
475.03 .05.02

WBS Name

Conventional Construction

Conceptual Design

Engineering, Design & Inspection
Management & Administration

A&E

Preliminary/Final Design

Project Management

Detector Facility Engineering & Design
Delivery Ring Engineering & Design
Detector Facility A&E Administration
Construction Sub-Contract Administration
Fermi Procured Items Design
Construction Phase Oversight

Project Management

Engineering Design & Inspection
Construction Sub-Contract Administration
A&E Management

Construction

Mu2e Detector Service Building & Hall Fixed Price
Delivery Ring Upgrades

Fermi Procurred Items and T&M

Project Close

Engineering, Design & Inspection
Management & Administration



